

## Issues

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
389	MES+WMS						03/24/2026	100
388	MES+WMS	BOM					03/23/2026	100
387	MES+WMS						03/23/2026	100
386	MES+WMS	@					03/23/2026	100
385	MES+WMS						03/23/2026	100
384	MES+WMS						03/20/2026	100
383	MES+WMS	MIT					03/18/2026	100
382	MES+WMS						03/10/2026	100
381	MES+WMS						03/10/2026	100
380	MES+WMS						03/10/2026	100
379	MES+WMS	log					03/09/2026	100
378	MES+WMS	WIP					03/05/2026	100
377	MES+WMS	WIP					03/02/2026	100
376	MES+WMS						02/27/2026	100
375	MES+WMS	LOG Wafer					02/26/2026	100
374	MES+WMS	WIP Wafer MIT Die Gamma					02/09/2026	100
373	MES+WMS	WIP					02/05/2026	100
372	MES+WMS	WIP					02/05/2026	100
371	MES+WMS	AOI					02/03/2026	100
370	MES+WMS						02/03/2026	100
369	MES+WMS						03/09/2026	100
368	MES+WMS						02/03/2026	100
367	MES+WMS	LOG					02/03/2026	100
366	MES+WMS	WIP					02/02/2026	100
365	MES+WMS	AOI					01/30/2026	100
364	MES+WMS	AOI					01/27/2026	100
363	MES+WMS	MIT					01/27/2026	100
362	MES+WMS	WIP Wafer					01/26/2026	100
361	MES+WMS	WIP					01/24/2026	100
360	MES+WMS						01/23/2026	100
359	MES+WMS	Wafer					01/22/2026	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
358	MES+WMS	AOI					01/22/2026	100
357	MES+WMS	id					01/22/2026	100
356	MES+WMS	WIP					01/22/2026	100
355	MES+WMS	WIP Die Wafer					01/22/2026	100
354	MES+WMS	Die					01/21/2026	100
353	MES+WMS	WIP					01/20/2026	100
352	MES+WMS						01/20/2026	100
351	MES+WMS	LOG					01/19/2026	100
350	MES+WMS	LOG Wafer					01/16/2026	100
349	MES+WMS	WIP					01/16/2026	100
348	MES+WMS	Gamma					01/16/2026	100
347	MES+WMS	WIP					01/16/2026	100
346	MES+WMS	WIP					01/14/2026	100
345	MES+WMS	WIP Wafer Wafer					01/14/2026	100
344	MES+WMS						01/08/2026	100
343	MES+WMS	WIP Die Die Wafer					01/07/2026	100
342	MES+WMS	MES AOI					01/06/2026	100
341	MES+WMS	WIP					01/06/2026	100
340	MES+WMS	WIP Wafer Wafer					01/05/2026	100
339	MES+WMS	WIP Die WIP					01/05/2026	100
338	MES+WMS	wms					01/04/2026	100
337	MES+WMS						01/04/2026	100
336	MES+WMS	MIT MIT					01/04/2026	100
335	MES+WMS	WIP Die Die					01/04/2026	100
334	MES+WMS	WIP Die Die					01/04/2026	100
333	MES+WMS	WIP o					12/31/2025	100
332	MES+WMS						12/30/2025	100
331	MES+WMS						12/30/2025	100
330	MES+WMS	WIP Wafer WIP					12/29/2025	100
329	MES+WMS						12/26/2025	100
328	MES+WMS						12/26/2025	100
327	MES+WMS						12/26/2025	100
326	MES+WMS	WIP					12/25/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
325	MES+WMS						12/25/2025	100
324	MES+WMS						12/24/2025	100
323	MES+WMS	WIP Die LOT					01/12/2025	100
322	MES+WMS	WIP Die					12/24/2025	100
321	MES+WMS	WIP Notch					01/12/2026	100
320	MES+WMS						12/14/2025	100
319	MES+WMS						12/24/2025	100
318	MES+WMS						12/15/2025	100
317	MES+WMS	MIT					12/15/2025	100
316	MES+WMS	WIP Wafer					12/12/2025	100
315	MES+WMS						12/11/2025	100
314	MES+WMS						12/11/2025	100
313	MES+WMS	WIP					12/09/2025	100
312	MES+WMS	WIP					12/09/2025	100
311	MES+WMS	WIP					12/12/2025	100
310	MES+WMS						12/04/2025	100
309	MES+WMS	Hold					12/03/2025	100
308	MES+WMS						12/03/2025	100
307	MES+WMS						12/02/2025	100
306	MES+WMS						12/02/2025	100
305	MES+WMS						12/02/2025	100
304	MES+WMS						12/02/2025	100
303	MES+WMS						11/28/2025	100
302	MES+WMS	MES Hold					11/27/2025	100
301	MES+WMS						11/27/2025	100
300	MES+WMS						11/27/2025	100
299	MES+WMS						11/24/2025	100
298	MES+WMS						11/24/2025	100
297	MES+WMS						11/20/2025	100
296	MES+WMS	Hold					11/19/2025	100
295	MES+WMS						11/18/2025	100
294	MES+WMS						11/18/2025	100
293	MES+WMS						11/18/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
292	MES+WMS						11/17/2025	100
291	MES+WMS						11/13/2025	100
290	MES+WMS						11/10/2025	100
289	MES+WMS						11/10/2025	100
288	MES+WMS						11/10/2025	100
287	MES+WMS						11/10/2025	100
286	MES+WMS						11/10/2025	100
285	MES+WMS						11/10/2025	100
284	MES+WMS						11/07/2025	100
283	MES+WMS						11/06/2025	100
282	MES+WMS						11/04/2025	100
281	MES+WMS						11/04/2025	100
280	MES+WMS						11/04/2025	100
279	MES+WMS						11/10/2025	100
278	MES+WMS						10/29/2025	100
277	MES+WMS						10/29/2025	100
276	MES+WMS						10/24/2025	100
275	MES+WMS						10/22/2025	100
274	MES+WMS						10/22/2025	100
273	MES+WMS						10/22/2025	100
272	MES+WMS						10/21/2025	100
271	MES+WMS						10/21/2025	100
270	MES+WMS						10/20/2025	100
269	MES+WMS						10/20/2025	100
268	MES+WMS						10/17/2025	100
267	MES+WMS						10/15/2025	100
266	MES+WMS						10/14/2025	100
265	MES+WMS						10/13/2025	100
264	MES+WMS						10/11/2025	100
263	MES+WMS						10/10/2025	100
262	MES+WMS						10/09/2025	100
261	MES+WMS						09/30/2025	100
260	MES+WMS						09/28/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
259	MES+WMS						09/28/2025	100
258	MES+WMS						09/28/2025	100
257	MES+WMS						09/22/2025	100
256	MES+WMS	504					09/19/2025	100
255	MES+WMS						09/19/2025	100
254	MES+WMS						09/24/2025	100
253	MES+WMS						09/30/2025	100
252	MES+WMS						09/18/2025	100
251	MES+WMS						09/17/2025	100
250	MES+WMS						09/16/2025	100
249	MES+WMS						09/12/2025	100
248	MES+WMS						09/12/2025	100
247	MES+WMS						09/11/2025	100
246	MES+WMS						09/11/2025	100
245	MES+WMS	3					09/10/2025	100
244	MES+WMS						09/10/2025	100
243	MES+WMS						09/10/2025	100
242	MES+WMS						09/09/2025	100
241	MES+WMS	2					09/08/2025	100
240	MES+WMS						09/04/2025	100
239	MES+WMS						09/04/2025	100
238	MES+WMS						09/04/2025	100
237	MES+WMS	BOM					09/04/2025	100
236	MES+WMS						09/04/2025	100
235	MES+WMS						09/02/2025	100
234	MES+WMS						09/01/2025	100
233	MES+WMS						08/28/2025	100
232	MES+WMS						08/27/2025	100
231	MES+WMS						08/27/2025	100
230	MES+WMS						08/26/2025	100
229	MES+WMS						08/26/2025	100
228	MES+WMS						08/21/2025	100
227	MES+WMS						08/20/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
226	MES+WMS						08/18/2025	100
225	MES+WMS						07/29/2025	100
224	MES+WMS						07/28/2025	100
223	MES+WMS						07/28/2025	100
222	MES+WMS						07/24/2025	100
221	MES+WMS						07/23/2025	100
220	MES+WMS						07/23/2025	100
219	MES+WMS	BOM					07/16/2025	100
218	MES+WMS						07/16/2025	100
217	MES+WMS	bug					07/15/2025	100
216	MES+WMS						07/15/2025	100
215	MES+WMS						07/15/2025	100
214	MES+WMS						07/14/2025	100
213	MES+WMS						07/11/2025	100
212	MES+WMS	wms					07/10/2025	100
211	MES+WMS						07/10/2025	100
210	MES+WMS						07/08/2025	100
209	MES+WMS						07/06/2025	100
208	MES+WMS						07/03/2025	100
207	MES+WMS						06/26/2025	100
206	MES+WMS						06/26/2025	100
205	MES+WMS						06/26/2025	100
204	MES+WMS						06/25/2025	100
203	MES+WMS						06/24/2025	100
202	MES+WMS						11/28/2025	100
201	MES+WMS						06/24/2025	100
200	MES+WMS	wms					06/24/2025	100
199	MES+WMS						06/23/2025	100
198	MES+WMS						06/20/2025	100
197	MES+WMS						06/20/2025	100
196	MES+WMS						06/19/2025	100
195	MES+WMS						06/19/2025	100
194	MES+WMS						06/19/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
193	MES+WMS						06/19/2025	100
192	MES+WMS						06/18/2025	100
191	MES+WMS						06/18/2025	100
190	MES+WMS	ERP					06/16/2025	100
189	MES+WMS						06/15/2025	100
188	MES+WMS						06/15/2025	100
187	MES+WMS	U8C					06/12/2025	100
186	MES+WMS						06/12/2025	100
185	MES+WMS						06/12/2025	100
184	MES+WMS						06/11/2025	100
183	MES+WMS						06/09/2025	100
182	MES+WMS						06/09/2025	100
181	MES+WMS						06/06/2025	100
180	MES+WMS						06/06/2025	100
179	MES+WMS	U8C					06/05/2025	100
178	MES+WMS						06/04/2025	100
177	MES+WMS						06/09/2025	100
176	MES+WMS						06/04/2025	100
175	MES+WMS						06/03/2025	100
174	MES+WMS						07/25/2025	100
173	MES+WMS						06/02/2025	100
172	MES+WMS						06/02/2025	100
171	MES+WMS						06/02/2025	100
170	MES+WMS						06/02/2025	100
169	MES+WMS						06/02/2025	100
168	MES+WMS						05/31/2025	100
167	MES+WMS						05/30/2025	100
166	MES+WMS						05/28/2025	100
165	MES+WMS						05/24/2025	100
164	MES+WMS						05/24/2025	100
163	MES+WMS	WMS					05/24/2025	100
162	MES+WMS						05/24/2025	100
161	MES+WMS						05/22/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
160	MES+WMS	WMS					05/22/2025	100
159	MES+WMS						05/21/2025	100
158	MES+WMS						05/20/2025	100
157	MES+WMS						05/14/2025	100
156	MES+WMS						05/14/2025	100
155	MES+WMS						05/12/2025	100
154	MES+WMS	MES504MES					05/09/2025	100
153	MES+WMS						05/12/2025	100
152	MES+WMS						05/09/2025	100
151	MES+WMS						05/08/2025	100
150	MES+WMS						05/08/2025	100
149	MES+WMS						05/07/2025	100
148	MES+WMS						05/07/2025	100
147	MES+WMS	BUG					05/07/2025	100
146	MES+WMS	APP					05/03/2025	100
145	MES+WMS						04/28/2025	100
144	MES+WMS						04/27/2025	100
143	MES+WMS	WMS					04/25/2025	100
142	MES+WMS						04/25/2025	100
141	MES+WMS	WMS					04/23/2025	100
140	MES+WMS						04/23/2025	100
139	MES+WMS						04/21/2025	100
138	MES+WMS						04/23/2025	100
137	MES+WMS						04/21/2025	100
136	MES+WMS						04/21/2025	100
135	MES+WMS						04/16/2025	100
134	MES+WMS						04/16/2025	100
133	MES+WMS						04/16/2025	100
132	MES+WMS						04/16/2025	100
131	MES+WMS						04/21/2025	100
130	MES+WMS						04/15/2025	100
129	MES+WMS						04/14/2025	100
128	MES+WMS						04/21/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
127	MES+WMS						04/09/2025	100
126	MES+WMS						04/08/2025	100
125	MES+WMS						04/02/2025	100
124	MES+WMS						04/01/2025	100
123	MES+WMS						04/01/2025	100
122	MES+WMS						03/26/2025	100
121	MES+WMS	MESERP					03/24/2025	100
120	MES+WMS						03/24/2025	100
119	MES+WMS						03/24/2025	100
118	MES+WMS						03/24/2025	100
117	MES+WMS	MES					03/24/2025	100
116	MES+WMS						03/24/2025	100
115	MES+WMS						03/24/2025	100
114	MES+WMS						03/24/2025	100
113	MES+WMS						03/20/2025	100
112	MES+WMS						03/24/2025	100
111	MES+WMS	MES					03/20/2025	100
110	MES+WMS						03/20/2026	100
109	MES+WMS	id					03/19/2025	100
108	MES+WMS	MES					03/18/2025	100
107	MES+WMS	MES					03/17/2025	100
106	MES+WMS	MES					03/17/2025	100
105	MES+WMS	WMS					03/12/2025	100
104	MES+WMS	U9c					03/11/2025	100
103	MES+WMS	WMS					03/10/2025	100
102	MES+WMS	WMS					03/07/2025	100
101	MES+WMS	MES					03/06/2025	100
100	MES+WMS	WMS-					03/05/2025	100
99	MES+WMS	WMS-					03/05/2025	100
98	MES+WMS	MES					02/25/2025	100
97	MES+WMS	MES					02/24/2025	100
96	MES+WMS	MES					02/24/2025	100
95	MES+WMS	WMS					02/12/2025	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
94	MES+WMS	WMS					02/12/2025	100
93	MES+WMS	WMS					02/12/2025	100
92	MES+WMS	WMS					02/10/2025	100
91	MES+WMS	WMS					02/07/2025	100
90	MES+WMS						02/07/2025	100
89	MES+WMS	WMS					02/06/2025	100
88	MES+WMS						01/17/2025	100
87	MES+WMS	POST					01/16/2025	100
86	MES+WMS	1					01/08/2025	100
85	MES+WMS	&					01/07/2025	100
84	MES+WMS	WMS					01/07/2025	100
83	MES+WMS	WMS					01/03/2025	100
82	MES+WMS						01/02/2025	100
81	MES+WMS	code					12/28/2024	100
80	MES+WMS						12/27/2024	100
79	MES+WMS	u8c					12/24/2024	100
78	MES+WMS	-u8c					12/24/2024	100
77	MES+WMS						12/24/2024	100
76	MES+WMS	APP					12/24/2024	100
75	MES+WMS						12/23/2024	100
74	MES+WMS	WMS					12/18/2024	100
73	MES+WMS	WMS U9					12/13/2024	100
72	MES+WMS	WMS					12/13/2024	100
71	MES+WMS	WMS					12/12/2024	100
70	MES+WMS	WMS					12/07/2024	100
69	MES+WMS	WMS					12/06/2024	100
68	MES+WMS	WMS					12/06/2024	100
67	MES+WMS	WMS					12/06/2024	100
66	MES+WMS	WMS					12/06/2024	100
65	MES+WMS	WMS					12/06/2024	100
64	MES+WMS	WMS					12/06/2024	100
63	MES+WMS	WMS					12/06/2024	100
62	MES+WMS	WMS					12/06/2024	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
61	MES+WMS	WMS					12/06/2024	100
60	MES+WMS	WMS					12/05/2024	100
59	MES+WMS	WMS					11/28/2024	100
58	MES+WMS	ME					11/28/2024	100
57	MES+WMS	ME					11/28/2024	100
56	MES+WMS	MES					11/27/2024	100
55	MES+WMS						11/27/2024	100
54	MES+WMS	WMS					11/25/2024	100
53	MES+WMS	WMS					11/25/2024	100
52	MES+WMS	MES					11/25/2024	100
51	MES+WMS	WMS					11/19/2024	100
50	MES+WMS	WMS					11/18/2024	100
49	MES+WMS	WMS					11/18/2024	100
48	MES+WMS	WMS					11/18/2024	100
47	MES+WMS	WMS					11/15/2024	100
46	MES+WMS						11/13/2024	100
45	MES+WMS						11/12/2024	100
44	MES+WMS						11/12/2024	100
43	MES+WMS	MES					11/11/2024	100
42	MES+WMS						11/11/2024	100
41	MES+WMS	WMS					11/04/2024	100
40	MES+WMS	WMS					11/04/2024	100
39	MES+WMS	MES					10/31/2024	100
38	MES+WMS	WMS					10/31/2024	100
37	MES+WMS	WMS					10/31/2024	100
36	MES+WMS	WMS					10/31/2024	100
35	MES+WMS	WMS					10/30/2024	100
34	MES+WMS						10/29/2024	100
33	MES+WMS						10/29/2024	100
32	MES+WMS	WMS					10/28/2024	100
31	MES+WMS	MES					10/28/2024	100
30	MES+WMS	WMS					10/26/2024	100
29	MES+WMS						10/11/2024	100

#	Project	Subject	Tracker	Status	Priority	Assignee	Start date	% Done
28	MES+WMS	post					09/29/2024	100
27	MES+WMS	WMS					09/26/2024	100
26	MES+WMS						09/26/2024	100
25	MES+WMS						09/23/2024	100
24	MES+WMS	WMS					09/20/2024	100
23	MES+WMS						09/18/2024	100
22	MES+WMS						09/18/2024	100
21	MES+WMS						09/13/2024	100
20	MES+WMS						09/13/2024	100
19	MES+WMS	WMS					09/13/2024	100
18	MES+WMS	APP					09/12/2024	100
17	MES+WMS	WMS U9					09/12/2024	100
16	MES+WMS	WMS					09/12/2024	100
15	MES+WMS	WMS					09/12/2024	100
14	MES+WMS	U9					09/11/2024	100
13	MES+WMS	WMS					09/11/2024	100
12	MES+WMS	WMS					09/11/2024	100
11	MES+WMS						09/11/2024	100
10	MES+WMS	WMS U9					09/11/2024	100
9	MES+WMS	WMS					09/11/2024	100
8	MES+WMS						08/29/2024	100
7	MES+WMS	TPM					08/26/2024	100
6	MES+WMS	TPM					08/26/2024	100
5	MES+WMS	TPM					08/26/2024	100
4	MES+WMS						08/23/2024	100
3	MES+WMS	WMS					08/15/2024	100
2	MES+WMS	WMS					08/15/2024	100
1	MES+WMS	WMS					08/15/2024	100